M achine Studies

Schedule for Run3-4,2003

October 21, 0800 - 1600

Time Descriptions Studiers | SRStatus
Tuesday, 10/21/03
0800-1000 || Pull out the blanking plate from RF1 Bromberek | Nobeam
0800-0815 | remove a current shunt at 9BM Behrndt No beam
0800-1000 || Continue SOA:H3 CMPSI card testing Fors No beam
0800-1000 || Investigatetripping of B:1K Hillman No beam
0800-1000 | Check 1D20 radiation monitor communi- | Benes No beam
cation problem
0800-1000 || Feedback 1OCswork Gold No beam
0800-1000 || ID11 power supply investigation Wang No beam
0800-1200 || Soft ioc test (no impact on studies) Evans Stored
beam and
injection
after 1000
0800-1200 || Test bunch cleaningin the PAR (injection | Borland Stored
needed after 1000) Sereno beam and
Lill injection
after 1000
0800-1200 || Install software patchesin 241D and 311D | Behrndt Stored
(no impact on studies) beam and
injection
after 1000
1000-1200 || Install new BPM timing Singh Stored
beam and

injection
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Time Descriptions Studiers | SRStatus
1200-1500 || xbpm orbit wor k Singh Stored
Decker beam and
injection
1500-1600 || Ready for 0+24x1 fill, top-up and cogging || OPS Stored
Jones beam and

Injection
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